

ENTERPRISE AI KNOWLEDGE ASSISTANT

Enterprise Project Management Toolkit

Project Plan

Delivery Schedule – Enterprise AI Knowledge Assistant

Document Title	Project Plan
Project Name	Enterprise AI Knowledge Assistant (EAIKA)
Project Manager	Mautik Patel - PMO – AI Programs
Version	1.0
Status	Active
Date	July 4, 2026

1. Project Approach

The EAIKA project follows a phased, iterative delivery approach across a 13-week build-to-go-live timeline, followed by a 4-week stabilization and review period. Requirements and architecture are finalized early to de-risk the core RAG pipeline, followed by iterative build sprints for ingestion, retrieval, generation, and UI components, concluding with formal UAT and a controlled go live.

2. Work Breakdown Structure & Schedule

Phase	Key Activities	Duration	Dependencies
1. Initiation	Executive Brief, Project Charter, stakeholder kickoff.	Weeks 1–2	Sponsor availability
2. Requirements	BRD, FRD, PRD elicitation and sign-off.	Weeks 2–4	Pilot department engagement
3. Architecture & Design	Technical Design Document, infrastructure sizing, security review.	Weeks 3–5	Requirements sign-off
4. Ingestion Pipeline Build	Document loaders, chunking, OCR integration, embedding service.	Weeks 5–7	Architecture approval
5. Retrieval & LLM Integration	ChromaDB indexing, LangChain retrieval chain, Ollama/Qwen2.5 integration.	Weeks 6–9	Ingestion pipeline functional
6. UI & Admin Dashboard	Streamlit chat interface, source citation display, admin upload/build/stats views.	Weeks 8–10	Retrieval chain functional
7. Testing & UAT	System testing, integration testing, UAT execution and sign-off.	Weeks 10–12	Feature-complete build
8. Go-Live	Production deployment, cutover, hypercare support.	Week 13	UAT sign-off
9. Stabilization & Closure	Post-implementation review, lessons learned, transition to steady-state support.	Weeks 14–17	Go-live complete

3. Milestone Schedule

Milestone	Target Date (Week)	Owner
Charter & Requirements Approved	Week 4	Project Manager / Product Owner
Technical Design Approved	Week 5	Engineering Lead
Ingestion Pipeline Complete	Week 7	Engineering Team
Retrieval & LLM Chain Complete	Week 9	Engineering Team
Feature-Complete Build (Code Freeze)	Week 10	Engineering Lead
UAT Sign-off	Week 12	Business Stakeholders
Go-Live	Week 13	Project Manager
Post-Implementation Review	Week 17	Project Manager / Sponsor

4. Resource Plan

Role	Allocation	Phase Focus
Project Manager	Full-time	All phases
Product Owner	Part-time (50%)	Requirements, UAT, sign-off
Engineering Lead / Architect	Full-time (Weeks 3–13)	Architecture, technical delivery oversight
AI / ML Engineer	Full-time (Weeks 5–10)	Embedding, retrieval, LLM integration
Backend Engineer	Full-time (Weeks 5–10)	Ingestion pipeline, services layer
Frontend / Streamlit Developer	Full-time (Weeks 8–10)	Chat UI, admin dashboard
QA / Test Engineer	Full-time (Weeks 9–12)	Test planning, execution, UAT support
Information Security Reviewer	Part-time	Design review, pre-go-live security sign-off
Infrastructure / DevOps Engineer	Part-time	Environment provisioning, deployment

5. Dependencies

- Provisioning of on-premises or private-cloud compute for Ollama/Qwen2.5 hosting must be complete before retrieval and LLM integration begins (Week 5).
- Pilot department must supply a representative document set (project charters, BRDs, status reports, RAID logs, UAT records) before ingestion pipeline testing can begin.
- Information Security review of the local-deployment data handling model must be completed prior to UAT sign-off.

6. Schedule Risks

- Delay in infrastructure provisioning could push back the retrieval and LLM integration phase; mitigated by early engagement with Infrastructure/DevOps in Week 1.
- Incomplete or low-quality pilot documents could reduce answer accuracy during UAT; mitigated by an early document quality review checkpoint in Week 4.
- Extended security review could delay go-live; mitigated by involving the Information Security Officer from the design phase rather than only at the end.

7. Governance & Reporting Cadence

- Weekly project status meeting with the core delivery team.
- Bi-weekly steering committee update to the executive sponsor (see Weekly Client Status Update template).
- Formal phase-gate reviews at the end of Requirements, Architecture, and UAT phases.

8. Approval

This Project Plan is maintained by the Project Manager (Mautik Patel) and updated at each phase gate. Material schedule changes require sponsor notification via the change control process referenced in the RAID Log & Risk Register.