

ENTERPRISE AI KNOWLEDGE ASSISTANT

Enterprise Project Management Toolkit

RACI Matrix

Roles & Responsibilities – Enterprise AI Knowledge Assistant

|                |                                           |
|----------------|-------------------------------------------|
| Document Title | RACI Matrix                               |
| Project Name   | Enterprise AI Knowledge Assistant (EAIKA) |
| Author         | PMO                                       |
| Version        | 1                                         |
| Status         | Approved                                  |
| Date           | 4-Jul-26                                  |

## 1. Purpose

This RACI Matrix defines who is Responsible, Accountable, Consulted, and Informed for the key activities across the EAIKA project lifecycle, from initiation through go-live and closure. It is used to prevent ambiguity in ownership and to support the Project Plan and Stakeholder Register.

## 2. Legend

| Code | Meaning                                                              |
|------|----------------------------------------------------------------------|
| R    | Responsible – performs the work                                      |
| A    | Accountable – owns the outcome and final sign-off (one per activity) |
| C    | Consulted – provides input before the activity is finalized          |
| I    | Informed – kept up to date on progress or outcome                    |

## 3. RACI Matrix

| Activity                             | Sponsor | Proj. Mgr | Prod. Owner | Eng. Led | AI/ML Eng. | QA Lead | InfoSec | Pilot Dept. |
|--------------------------------------|---------|-----------|-------------|----------|------------|---------|---------|-------------|
| Executive Brief / PR-FAQ             | A       | R         | C           | I        | -          | -       | -       | I           |
| Project Charter                      | A       | R         | C           | C        | -          | -       | I       | I           |
| BRD (Business Requirements)          | I       | C         | A           | C        | -          | -       | -       | R           |
| FRD (Functional Requirements)        | I       | C         | A           | R        | C          | C       | -       | C           |
| PRD (Product Requirements)           | I       | C         | A           | C        | C          | -       | -       | C           |
| Technical Design Document            | I       | C         | C           | A        | R          | -       | C       | -           |
| Infrastructure & Capacity Plan       | I       | C         | -           | A        | R          | -       | C       | -           |
| AI Risk Evaluation & Safety Case     | C       | C         | C           | R        | R          | C       | A       | -           |
| Document Ingestion Pipeline Build    | I       | I         | C           | A        | R          | -       | -       | -           |
| Retrieval & LLM Integration Build    | I       | I         | C           | A        | R          | -       | -       | -           |
| Streamlit UI & Admin Dashboard Build | I       | I         | C           | A        | R          | -       | -       | C           |
| Test Plan Development                | I       | C         | C           | C        | C          | A/R     | -       | C           |
| UAT Execution & Sign-off             | I       | C         | A           | C        | C          | R       | -       | R           |
| Security Review & Approval           | I       | I         | -           | C        | C          | -       | A/R     | -           |
| Go-Live / Launch Readiness Review    | A       | R         | C           | R        | C          | C       | C       | I           |
| Weekly Client Status Update          | I       | A/R       | C           | I        | -          | -       | -       | I           |
| Post-Implementation Review           | A       | R         | R           | C        | C          | C       | I       | R           |

## 4. Notes

- Where “A/R” appears, a single role is both accountable and the primary executor of the activity.
- “-” indicates the role has no formal RACI involvement in that specific activity.
- This matrix should be reviewed at each phase gate and updated if project roles change.