

ENTERPRISE AI KNOWLEDGE ASSISTANT

Enterprise Project Management Toolkit

Stakeholder Register

& Communication Plan – Enterprise AI Knowledge Assistant

Document Title	Stakeholder Register & Communication Plan
Project Name	Enterprise AI Knowledge Assistant (EAIKA)
Author	Mautik Patel - Project Manager
Version	1
Status	Active
Date	4-Jul-26

1. Purpose

This document identifies the individuals and groups with an interest in the Enterprise AI Knowledge Assistant (EAIKA) project, assesses their influence and interest, and defines the communication approach used to keep them informed and engaged throughout the project lifecycle.

2. Stakeholder Register

Stakeholder	Role / Interest	Influence	Interest Level	Engagement Strategy
Executive Sponsor	Funds and champions the initiative; accountable for business outcomes.	High	High	Manage closely – bi-weekly steering updates, phase-gate approvals.
PMO / Project Manager	Owns day-to-day delivery, schedule, and risk management.	High	High	Manage closely – daily/weekly involvement.
Product Owner	Owns requirements prioritization and acceptance of delivered features.	High	High	Manage closely – involved in all requirements and UAT decisions.
Engineering Lead / Architect	Owns technical design and delivery quality.	High	High	Manage closely – weekly technical reviews.
Information Security Officer	Approves data handling and local-deployment security posture.	High	Medium	Keep satisfied – involved at design and pre-go-live gates.
Pilot Department (PMO / Delivery Teams)	End users validating real-world usefulness during UAT and pilot.	Medium	High	Keep informed / actively engaged – UAT participation, feedback sessions.
Infrastructure / DevOps Team	Provisions and maintains hosting for the application, Ollama, and ChromaDB.	Medium	Medium	Keep informed – involved at architecture and deployment phases.
QA / Test Team	Validates functionality, performance, and answer accuracy.	Medium	High	Manage closely during testing phases.
Broader Employee Base (future users)	Potential future users once the platform expands beyond the pilot.	Low	Medium	Keep informed – periodic broadcast updates and demos.
Compliance / Legal (advisory, future phases)	Interest in future expansion into regulated document domains.	Low	Low	Monitor – informed at major milestones only.

3. Stakeholder Influence-Interest Grid (Summary)

Quadrant	Stakeholders	Approach
High Influence / High Interest	Executive Sponsor, Project Manager, Product Owner, Engineering Lead	Manage Closely – direct, frequent engagement and joint decision-making.
High Influence / Medium Interest	Information Security Officer	Keep Satisfied – ensure key concerns are addressed at each gate.
Medium Influence / High Interest	Pilot Department, QA/Test Team	Keep Informed and actively engaged in testing and feedback.
Low Influence / Low-Medium Interest	Broader employee base, Compliance/Legal (future)	Monitor – lightweight, periodic communication.

4. Communication Plan

Communication	Audience	Frequency	Channel	Owner
Steering Committee Update	Executive Sponsor, senior stakeholders	Bi-weekly	Presentation / Weekly Client Status Update doc	Project Manager
Core Team Status Meeting	Project Manager, Product Owner, Engineering Lead, QA Lead	Weekly	Meeting + status notes	Project Manager
Technical Design Review	Engineering Lead, Architects, InfoSec	At design phase / as needed	Design review meeting	Engineering Lead
UAT Kickoff & Feedback Sessions	Pilot Department, Product Owner, QA Lead	At UAT phase, weekly during testing	Workshop / feedback form	QA Lead
Go-Live Readiness Review	All key stakeholders	Prior to go-live (single event)	Formal review meeting (Launch Readiness Review doc)	Project Manager
Post-Implementation Review	Sponsor, Product Owner, core team	30 days post go-live	Workshop + report	Project Manager
General Awareness Updates	Broader employee base	At major milestones	Email / intranet announcement	Product Owner

5. Escalation Path

Issues that cannot be resolved within the core project team are escalated to the Project Manager, who determines whether escalation to the Executive Sponsor is required. Security-related concerns are escalated directly and immediately to the Information Security Officer regardless of other prioritization, given the sensitivity of enterprise document content handled by the platform.

6. Maintenance of this Document

The Stakeholder Register and Communication Plan is reviewed at each phase gate and updated whenever new stakeholders are identified or engagement strategies change.