

ENTERPRISE AI KNOWLEDGE ASSISTANT*Enterprise Project Management Toolkit*

RAID Log & Risk Register

Risks, Assumptions, Issues, Dependencies – EAIKA

Document Title	RAID Log & Risk Register
Project Name	Enterprise AI Knowledge Assistant (EAIKA)
Author	Mautik Patel - Project Manager
Version	1.0
Status	Active – Updated Weekly
Date	4-Jul-26

1. Purpose

This RAID Log consolidates Risks, Assumptions, Issues, and Dependencies for the EAIKA project into a single tracked register, reviewed weekly by the Project Manager and reported to the steering committee on the bi-weekly cadence defined in the Communication Plan.

2. Risk Register

ID	Risk Description	Likelihood	Impact	Mitigation / Owner
R-01	LLM generates an answer not fully supported by retrieved source content (hallucination).	Medium	High	Mandatory source citation; UAT accuracy sampling. Owner: Engineering Lead
R-02	Insufficient compute capacity causes response latency to exceed SLA targets.	Medium	Medium	Capacity planning per Infrastructure & Capacity Plan; load testing pre-go live. Owner: Infrastructure Lead
R-03	Pilot department documents are incomplete or low quality, reducing answer accuracy.	Medium	Medium	Early document quality review checkpoint (Week 4). Owner: Product Owner
R-04	Security review identifies a gap requiring architecture changes late in the project.	Low	High	Involve InfoSec from the design phase, not only pre-go live. Owner: Engineering Lead
R-05	User adoption is slower than expected due to limited trust in AI-generated answers.	Medium	Medium	Emphasize source transparency in training; gather and act on early feedback. Owner: Product Owner
R-06	Knowledge base rebuild operations degrade performance for active users if scheduled poorly.	Low	Medium	Schedule rebuilds during off-peak windows. Owner: Engineering Lead

3. Assumptions Log

ID	Assumption	Validation Status
A-01	Pilot department will provide a representative set of project management documents in supported formats.	To be validated by Week 4
A-02	On-premises or private-cloud compute for Ollama/Qwen2.5 hosting can be provisioned within the Week 5 timeline.	In progress
A-03	Business stakeholders will be available for requirements validation and UAT within the planned schedule.	Confirmed
A-04	No changes to organizational security policy will materially alter the local-deployment architecture during the build phase.	Ongoing monitoring

4. Issues Log

ID	Issue Description	Severity	Status	Owner
I-01	Example: OCR extraction accuracy lower than expected on low-resolution scanned documents during pipeline testing.	Medium	Open	AI/ML Engineer
I-02	Example: Initial chunking configuration produced overly fragmented context, reducing answer coherence.	Medium	Resolved – chunk size retuned	AI/ML Engineer

5. Dependencies Log

ID	Dependency	Dependent Activity	Status
D-01	Infrastructure provisioning for Ollama/Qwen2.5 host	Retrieval & LLM Integration build (Week 5)	On Track
D-02	Pilot document set delivery from PMO	Ingestion pipeline testing (Week 5–7)	On Track
D-03	Information Security review completion	UAT sign-off / Go-Live approval	In Progress

6. Review Cadence

This RAID Log is reviewed and updated weekly by the Project Manager in the core team status meeting, with a summary of high-severity items reported to the steering committee bi-weekly and escalated immediately outside the normal cadence if a High/High risk materializes into an issue.