

ENTERPRISE AI KNOWLEDGE ASSISTANT

Enterprise Project Management Toolkit

Weekly Client Status Update

Status Reporting Template – Enterprise AI Knowledge Assistant

Document Title	Weekly Client Status Update
Project Name	Enterprise AI Knowledge Assistant (EAIKA)
Reporting Period	Week 7 (Sample Template)
Prepared By	Project Manager
Distribution	Executive Sponsor, Steering Committee
Date	4-Jul-26

1. Overall Project Status

Dimension	Status	Trend
Overall Health	On Track	→ Stable
Schedule	On Track – tracking to Week 13 go-live	→ Stable
Budget	Within approved allocation	→ Stable
Scope	No unapproved scope changes	→ Stable
Risk	1 medium risk being actively managed (see below)	↑ Monitor

Status legend: Green = On Track, Amber = At Risk / Monitor, Red = Off Track / Escalation Required.

2. Progress This Period

- Completed integration between the retrieval service and the ChromaDB vector store for the pilot project-management document set.
- Completed LangChain orchestration wiring between the retrieval layer and the Ollama-hosted Qwen2.5 model for answer generation.
- Began development of the Streamlit source-citation display component.
- Conducted an initial internal test of semantic retrieval accuracy using sample status reports and RAID logs, results within expected range.

3. Planned for Next Period

- Complete the Streamlit chat interface, including conversation history and loading-state indicators.
- Begin build of the Administrator Dashboard upload and knowledge base statistics views.
- Continue tuning chunking configuration based on retrieval accuracy testing.
- Schedule Information Security design review for the local-deployment data handling model.

4. Milestone Tracker

Milestone	Planned Date	Status
Charter & Requirements Approved	Week 4	Complete
Technical Design Approved	Week 5	Complete
Ingestion Pipeline Complete	Week 7	Complete
Retrieval & LLM Chain Complete	Week 9	In Progress – on track
Feature-Complete Build	Week 10	Not Started
UAT Sign-off	Week 12	Not Started
Go-Live	Week 13	Not Started

5. Key Risks & Issues

ID	Description	Severity	Mitigation / Next Step
R-03	Pilot department documents received to date are a smaller sample than planned, which may limit retrieval testing coverage.	Medium	Follow-up request sent to pilot department; escalate to Sponsor if not resolved by next review.

6. Decisions Needed from Sponsor / Steering Committee

None this period.

7. Budget Snapshot

Spend to date is tracking within the approved internal labor and infrastructure allocation; no budget variance to report this period.

8. Notes

This template is intended to be reissued each reporting cycle with updated content; historical copies should be retained for the project record and referenced during the Post-Implementation Review.