

ENTERPRISE AI KNOWLEDGE ASSISTANT

Enterprise Project Management Toolkit

Launch Readiness Review

Go-Live Gate – Enterprise AI Knowledge Assistant

Document Title	Launch Readiness Review (LRR)
Project Name	Enterprise AI Knowledge Assistant (EAIKA)
Author	Mautik Patel - Project Manager
Version	1.0
Status	Go-Live Approved
Date	4-Jul-26

1. Purpose

The Launch Readiness Review (LRR) is the formal gate confirming that the Enterprise AI Knowledge Assistant (EAIKA) is ready for production go-live to the pilot department. It consolidates confirmation across functional readiness, infrastructure, security, support, and stakeholder communication.

2. Go-Live Scope

Production release of EAIKA for the pilot PMO / project delivery department, covering the Project & Program Management knowledge domain (project charters, BRDs, status reports, RAID logs, UAT records), accessible via the Streamlit web application with Administrator Dashboard functions restricted to designated knowledge base administrators.

3. Readiness Assessment

Area	Readiness Criterion	Status	Owner
Functional	Core RAG pipeline validated end-to-end; UAT signed off with $\geq 80\%$ accuracy.	Ready	QA Lead
Functional	Source citation verified correct across UAT sample.	Ready	QA Lead
Infrastructure	Production environment provisioned per Infrastructure & Capacity Plan; backups configured.	Ready	Infrastructure Lead
Security	Information Security review completed and approved; local-only data handling confirmed.	Ready	InfoSec Officer
Security	Administrator functions access restricted.	Ready	Engineering Lead
Support	Support runbook and escalation path documented and shared with helpdesk.	Ready	Engineering Lead
Training	Pilot users trained on the chat interface and how to interpret source citations.	Ready	Product Owner
Communication	Go-live announcement prepared per the Communication Plan.	Ready	Product Owner
Rollback	Rollback plan documented in case of critical post-launch defect.	Ready	Engineering Lead

4. Rollback Plan

If a Critical severity defect is discovered post go-live that materially impacts answer reliability or data confidentiality, the application will be taken offline, user access disabled at the reverse proxy layer, and users notified per the Communication Plan. The prior stable configuration (pre-go-live) will be restored from the last validated ChromaDB and application backup, and root cause analysis will be conducted before re-attempting go-live.

5. Hypercare Plan

- Engineering and QA leads remain on heightened availability for the first two weeks following go-live (“hypercare” period).
- Daily check-in during hypercare to review any reported issues, response latency, and user feedback.
- Feedback collected from pilot users is logged and triaged daily during hypercare, feeding into the Post-Implementation Review.

6. Go/No-Go Decision

Decision Point	Input	Outcome
UAT Sign-off	Test Plan & UAT Sign-Off document	Signed off – accuracy and defect criteria met
Security Approval	AI Risk Evaluation & Safety Case; InfoSec review	Approved
Infrastructure Readiness	Infrastructure & Capacity Plan validation	Confirmed
Stakeholder Sign-off	Executive Sponsor and Product Owner review of this LRR	Go

7. Go-Live Approval

Name / Role	Decision	Date
Executive Sponsor	Go	05/07/2026
Project Manager	Go	05/07/2026
Product Owner	Go	05/07/2026
Engineering Lead	Go	05/07/2026
Information Security Officer	Go	05/07/2026