

ENTERPRISE AI KNOWLEDGE ASSISTANT

Enterprise Project Management Toolkit

Post-Implementation Review

Project Closure – Enterprise AI Knowledge Assistant

Document Title	Post-Implementation Review (PIR)
Project Name	Enterprise AI Knowledge Assistant (EAIKA)
Author	Mautik Patel - Project Manager
Version	1
Status	Final
Review Window	30 Days Post Go-Live
Date	4-Jul-26

1. Purpose

This Post-Implementation Review (PIR) evaluates the outcomes of the EAIKA project against its original objectives, captures lessons learned, and formally supports project closure. It is conducted approximately 30 days after go-live to allow sufficient real-world usage data to accumulate.

2. Project Summary

The Enterprise AI Knowledge Assistant was delivered as a locally hosted RAG platform (LangChain, Ollama/Qwen2.5, ChromaDB, Streamlit) enabling natural-language, source-cited question answering over project management documents for the pilot PMO / delivery department. The project progressed through Initiation, Requirements, Architecture & Design, Build, Testing/UAT, and Go-Live phases per the Project Plan, concluding with a successful production launch.

3. Objectives vs. Outcomes

Original Objective	Outcome
Deliver a working RAG-based knowledge assistant for the Project & Program Management document domain.	Delivered and in active use by the pilot department.
Enable natural-language, source-cited question answering across supported formats.	Delivered; source citation validated during UAT and confirmed in production usage.
Ensure 100% local processing with no third-party AI data transmission.	Confirmed via Information Security review; no external AI API dependency in production.
Provide an administrator dashboard for document and knowledge base management.	Delivered; administrators actively uploading and rebuilding the knowledge base.
Reduce time spent searching for project information.	Directionally positive based on early pilot feedback; formal measurement ongoing (see Section 6).

4. What Went Well

- Early and continuous involvement of Information Security avoided late-stage design changes.
- The local-only architecture was well received by stakeholders concerned about data confidentiality.
- Source citation was highlighted by pilot users as the single most trust-building feature of the platform.
- UAT accuracy target was met, giving stakeholders confidence in the go-live decision.

5. What Could Be Improved

- The pilot document set was smaller than originally planned during early testing, which compressed the retrieval-tuning window; earlier and more complete document collection is recommended for future phase expansions.
- Chunking configuration required more iteration than anticipated; future domains should budget explicit time for chunking/embedding tuning per document type.
- Administrator training could have started earlier in parallel with UAT rather than immediately before go-live.

6. Benefits Realization (Early Indicators)

Success Metric (from PRD/BRD)	Early Result
UAT answer accuracy $\geq 80\%$	Met at UAT; consistent with early production sampling.
Pilot department adoption within 30 days	Achieved — pilot department actively using the assistant for status and risk questions.
Zero external data egress	Confirmed - no document content transmitted outside the controlled environment.
User-reported trust / satisfaction	Positive initial feedback: formal survey to be run at 60/90-day marks.
Reduction in time spent searching for information	Anecdotally positive; quantitative baseline-vs-current measurement recommended as a follow-up action.

7. Outstanding Items / Follow-Up Actions

Action	Owner	Target Date
Run formal time-savings survey to quantify productivity impact against pre-launch baseline.	Product Owner	60 days post go-live
Evaluate role-based access control ahead of HR/Finance domain expansion.	Engineering Lead	Next phase planning
Expand pilot document set to additional active programs to broaden retrieval coverage.	Pilot Department	30–45 days post go-live
Re-assess AI Risk Evaluation & Safety Case before onboarding higher-sensitivity document domains.	Information Security Officer	Prior to Phase 2 kickoff

8. Financial Summary

The project was delivered as an internal engineering initiative using predominantly open-source components, with actual spend tracking within the approved allocation across internal labor and infrastructure costs, consistent with the Project Charter budget summary.

9. Recommendation for Future Phases

Given the successful pilot outcome, it is recommended that the steering committee approve Phase 2 planning to extend EAIKA into the HR & Company Policies knowledge domain, incorporating the lessons captured in Section 5 and the follow-up actions in Section 7, with a refreshed AI Risk Evaluation & Safety Case for the new domain.

10. Formal Project Closure

Name / Role	Signature	Date
Executive Sponsor	Sarah Whitfield	7/5/2026
Project Manager	Mautik Patel	7/5/2026
Product Owner	Mautik Patel	7/5/2026